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ACTION MEMORANDUM

Hunters Point Shipyard
San Francisco, California 94124

April 21, 2006

Subject: Final Action Memorandum for Time-Critical Removal Action of
Radiological Materials in Soils, Debris, or Structures at
Hunters Point Shipyard, San Francisco, California

Site Status: National Priorities List: listed in November 1989;
Parcel A was transferred in December 2004

Removal Category: Time-Critical Removal Action
CERCLIS ID: CA1170090087
Site ID: 0902722

I. PURPOSE

The purpose of this Action Memorandum (AM) is to document for the administrative record the U.S.
Department of Navy’s (Navy) decision to undertake time-critical removal actions (TCRAS), at areas
throughout the base that may contain localized radioactive contamination in soils, debris/slag, and
buildings at Hunters Point Shipyard (HPS), as identified in the Historical Radiological Assessment,
Volume I, Use of General Radioactive Materials, 1939-2003, Hunters Point Shipyard (HRA).
The Department of Defense has the authority to undertake Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA) response actions, including removal actions, under Title 10
of the United States Code (USC) Section (§)§2701- 2705 and the federal Executive Order 12580. Further,
this removal action is consistent, to the maximum extent possible, with Chapter 6.8 of California Health
and Safety Code (Ca-HSC).

The proposed removal actions described in this AM will substantially eliminate identified pathways of
exposure to radioactive contamination for surrounding populations and nearby ecosystems, such as
nearby wetlands and the San Francisco Bay. Removal actions performed per this AM are anticipated to be
complete cleanups to, or below, the cleanup goals specified in this document.

Removal actions performed per this AM are deemed consistent with (1) the factors set forth within the
National Oil and Hazardous Substances Pollution Contingency Plan (NCP) Title 40 of the Code of
Federal Regulations (CFR) Part 300, and (2) Chapter 6.8, Ca-HSC, based on the findings below.

Threats to public health or welfare:

e Nearby human populations may be affected by exposure to low-level radioactive materials.

e Low-level radioactive materials may migrate or be released because of their presence near the
surface.

o Low-level radioactive materials may migrate or be released because of weather conditions.

060676 FnlRevFnIBWRadAction Action Memo.doc 1



Threats to the environment:

e Nearby animals, and food chains may be affected by exposure to low-level radioactive materials. «
e Radioactive materials can have very long half-lives. Their release into the environment could be
detrimental.

No nationally significant or precedent setting issues exist for this site.

IL SITE CONDITIONS AND BACKGROUND

This section describes the site history and background of HPS, summarizes each action conducted to date,
and presents the findings of previous characterizations of radioactivity at HPS.

A. SITE DESCRIPTION

The following sections summarize characteristics of the site, any releases or threatened releases of
contaminants, and the status of the site on the National Priorities List (NPL).

1. Removal Site Evaluation

To date, several radiological site investigations have been conducted at HPS to assess the presence of
radioactive materials remaining from past operations associated with shipyard operations, the Naval
Radiological Defense Laboratory (NRDL) and ship decontamination and maintenance procedures. Those
investigations delineated certain areas at which low-level radioactive contaminants were found, and some
of those areas have been addressed under a previous radiological removal action.

As investigations continue, additional areas throughout HPS are being considered for their potential to . ]
contain low-level radioactive contamination. This AM addresses those potential areas through proposed o
removal and off-site disposal actions.

Three general types of media exist in which radioactive contamination may be found:

1. Soils
2. Debris/Slag
3. Buildings: walls, foundations, slabs, and so on
4. Sanitary sewer and storm drain systems
Examples of previously identified low-level radioactive contamination include anomalies found in soils

near buildings; debris/slag containing embedded radium dials; and surface contamination on concrete
slabs, walls, and piping associated with buildings.

2. Physical Location

HPS is located in the City and County of San Francisco, California, shown on Figure 1. HPS is situated
on a long promontory in southeast San Francisco, extending eastward into San Francisco Bay. The
primary mission of HPS was naval shipyard activities. HPS consists of 848 acres, 416 acres of which are
on land, and is divided into six parcels (B, C, D, E, E-2, and F) to facilitate environmental investigation
and cleanup activities. A seventh parcel, Parcel A, was conveyed to the City of San Francisco in
December 2004.

N
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The climate is characterized as temperate, or Mediterranean, which typically has moist mild winters and
dry summers. The average annual precipitation in the area is 21.79 inches. The precipitation occurs
mostly during the months of December, January, and February. There are public residences within a mile
radius of HPS and the nearest major thoroughfare is I-280, located roughly 5 miles west of the site.

3. Site Characteristics

HPS is a federally owned facility, which began using radioactive materials in the early 1940s.
Radioactive materials were used in shipyard operations and NRDL research. In 1969, radiological studies
by NRDL ended, and NRDL buildings were decontaminated and cleared for unrestricted reuse to the
standards of the time. Shipyard operations ceased in 1974. The Navy also conducted ship
decontamination, repair, and dismantling activities, which generated radium dial and sandblast grit waste
streams. During NRDL operations, the Navy managed a radioactive waste disposal program, which
included removal of high-level and low-level radioactive materials from HPS for transport and disposal of
the materials to an off-site ocean-bottom disposal area.

As a result of past radiological operations, some buildings have been found to contain low-level
radioactive contaminants and radium dials have been found embedded in both debris and slag, or buried
in disposal areas. Hazardous materials have also been found at HPS. The site was placed on the NPL in
1989, pursuant to CERCLA, as amended by the Superfund Amendments and Reauthorization Act of
1986.

In 1991, HPS was slated for closure pursuant to the terms of the Defense Base Closure and Realignment
Act of 1990 (Public Law 101-510). Closure of HPS includes conducting environmental remediation
activities and transfer of the property to the City of San Francisco for future non-defense reuse.

4. Release or Threatened Release into the Environment of a Hazardous Substance or Pollutant
or Contaminant

The radioisotopes encountered to date, and likely to be encountered during future investigations, include
americium-241, cobalt-60, strontium-90, cesium-137 (and daughter products), europium-152, europium-
154, plutonium-239, radium-226, tritium, thorium-232, and uranium-235 (and daughter products), which
are hazardous substances, as defined by §101(14) of CERCLA, and pollutants or contaminants, as defined
by §101(33) of CERCLA.

Because of the presence of low-level radioactive materials in areas exposed to erosion and weathering, a
threat of migration and release to surrounding populations and the environment could exist.

To date, almost all radioactive materials encountered at HPS have been isolated from human contact and
located in restricted-access areas. However, the threat of release does exist because of the persistence of
radioactive materials in areas designated for future unrestricted use and areas that may be affected by
weather and erosion.

Removal actions conducted in accordance with this AM are therefore designed to (1) substantially reduce
ionizing radiation to cleanup goals and (2) eliminate identified pathways of exposure to ionizing
radiation.

5. National Priorities List Status

HPS was placed on the NPL on November 21, 1989, with a Hazard Ranking Score of 48.77. Parcel A was
delisted in February 1999 and transferred in December 2004. Each parcel has undergone, or is
undergoing, a CERCLA remedial investigation and feasibility study (RI/FS). RI/FSs have been
completed for Parcels A and B, and an Addendum to the Technical Memorandum in Support of Record of
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Decision Amendment (TMSRA) is being prepared for Parcel B. RI/FSs are currently being conducted for
Parcels C, D, E and E-2. Radiological Addenda will be issued subsequent to the RI/FSs for the remaining
parcels at HPS.

6. Maps, Pictures, and Other Geographical Representations

Figure 1 shows the location of HPS, and Figure 2 presents all currently known radiologically impacted
areas at HPS. Many radiological areas have already been addressed by previous investigations and by
previous radiological removal actions.

B. OTHER ACTIONS TO DATE

Several radiological investigations and radiological removal actions have been conducted at HPS. The
following sections summarize those actions.

1. Previous Actions

Five phases of radiological investigations, as well as interim investigations, were performed at HPS,
beginning in 1991. Phases I and II delineated the surface and subsurface distribution of radium-containing
devices. Phases III and IV recommended and performed the removal of anomalies near Buildings 364,
509, 529, and 707 in Parcels D and E. Phase V conducted radiological surveys and remedial actions in
Parcels B, C, D, and E. Each investigation is summarized below.

1.1 Phase I

In 1991, the Phase I radiological investigation to evaluate the extent of radium-containing devices
identified in a surface radiation survey was conducted by Harding Lawson Associates (1990) in 1988. The
Phase I investigation included Installation Restoration (IR) Sites 01/21, 02, 03 and portions of IR Sites
11/14/15.

Over 300 radium-containing point sources were detected in a centralized area in IR-02 Northwest during
the Phase I investigation, and additional anomalies were observed in IR-01/21 and IR-02 Southeast.

A dial with anomalously high gamma activity was also found on the door of a combination safe in IR-
11/14/15. '

Thirteen soil samples collected from the disposal area in IR-02 Northwest contained radium-226 at
concentrations exceeding background levels. One soil sample collected from IR-01/21 and two soil
samples collected from IR-02 Southeast contained radium-226 at concentrations exceeding background
levels (PRC Environmental Management, Inc. [PRC], 1992).

The Phase I investigation concluded that elevated gamma activity was a result of the presence of radium-
containing devices in surface soil at scattered locations at IR-01/21 and on the surface and in the
subsurface of the centralized disposal area in IR-02 Northwest, which extends into IR-02 Central.

The Phase I radiation investigation recommended an investigation of the subsurface distribution of
radium-containing devices in soil in IR-02 Northwest, removal of the combination safe from IR-11/14/15,
and further investigation of radioactive analytes in groundwater. The first and second recommendations
have been performed, and the third is ongoing.

1.2 Phasell

The Phase Il radiological investigation was conducted in 1993 to delineate the subsurface distribution of
radium-containing devices in the IR-01/21 landfill and in the disposal areas in IR-02 Northwest and IR-02

060676 FnlRevFnIBWRadAction Action Memo.doc 4



N /
N

Central. Field activities included excavation of trenches and test pits, collection of soil samples, and
collection of air samples (PRC, 1996).

Excavation activities at the disposal area in IR-02 Northwest and in IR-02 Central revealed 111 discrete
subsurface gamma-emitting point sources, all located within a well-defined disposal area. A large amount
of industrial and construction debris was also found mixed with soils in the disposal area. Radium-
containing devices and industrial debris were detected at the surface in IR-01/21, but not in the subsurface
of IR-01/21 or at the beach and intertidal areas of IR-02 Northwest (PRC, 1996).

The Phase II radiological investigation concluded that the disposal area in IR-02 Northwest and IR-02
Central was the primary disposal area for all radium-containing devices generated at HPS as a result of
ship repair and maintenance activities, and that radium-containing devices were only present on the
surface of the landfill in IR-01/21.

1.3 Phase I11

The Phase III radiological investigation was conducted in 1997 to address concerns about the use, storage,
and disposal of radioactive materials during past NRDL operations at HPS. The goal of the Phase III
investigation was the eventual release, for unrestricted use, of all remaining buildings and sites not
previously released, including three formerly used defense sites. Radiological surveys were conducted
within and around Buildings 506, 509, 517, and 529.

The Phase III radiological investigation recommended the following actions (Tetra Tech EM, Inc.
[TtEMI], 1997):

e Excavation of a potential buried point source behind Building 529

e Excavation of an area with an anomalous count rate of 9,374 counts per minute near
Building 509

e Further study of Buildings 364 and 707 (TtEMI, 1997)
All Phase III recommendations were implemented in the Phase IV investigation, or removal action.
14  PhaselV
The Phase IV radiological investigation was conducted in 1999 to quantify ambient concentrations of
specific radionuclides and to further characterize two radiological sites located near Buildings 364 and
707. The goal of the Phase IV investigation was free release, for industrial use, of the areas located near
Buildings 364 and 707.

The Phase IV investigation recommended the following actions:

¢ Removal of a cesium-137 spill site near Building 364

e Removal of anomalies near the former locations of Buildings 509, 529, and 707

Both Phase IV recommendations were implemented in the remedial action, which began in February
2001.

1.5  Interim Investigations Between Phase IV and Phase V

Three interim investigations were conducted after the Phase IV radiological investigation and before the
Phase V radiological investigation. Available information for each investigation is summarized below:
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1.5.1 1999 October IT Corporation Investigation

Sandblast waste was discovered and removed from an excavation site at IR-07. Five samples were 0
collected and analyzed for radioactivity. Results were indicative of background concentrations. Several N
other areas containing sandblast waste have been investigated and sampled since this investigation. To

date, none of the sandblast waste has been found to contain radionuclide concentrations above normal

background levels.

1.5.2 2001 TtEMI Investigation

In June and July 2001, TtEMI contracted a survey of the Gun Mole Pier (Regunning Pier). Gamma and
beta measurements were obtained on the surface of the pier to determine whether elevated radioactivity
levels remained from previous operations. The measurement points were based on a newly found
drawing, indicating the previous location of the concrete test pad and NRDL barge on the pier. Gamma
levels were measured using a portable detection instrument equipped with a sodium iodide (Nal)
scintillation probe. The measurements were made both in a systematic grid pattern and biased locations
specifically over drains, surface cracks, and other unusual features.

Surface radioactivity at selected locations was also measured using a Geiger-Mueller detector sensitive to
beta radiations.

Findings indicated that only background levels of radioactivity were present in the areas surveyed.
1.5.3 NWT Interim Investigation and Removal Action

During 2001, New World Technology (NWT) performed a removal action at the tank vault behind

Building 364. The tanks, piping, and support equipment had been previously removed, and the remaining Y
vault surfaces had been identified as exceeding site release criteria. After the concrete vault was (\\« Y,
removed, surveys and soil sampling indicated that no residual contamination remained that exceeded site

release criteria.

Additionally, a Characterization Survey of the Parcel E shoreline was performed. The shoreline survey
encompassed areas within approximately 50 feet on either side of the mean tide line. Several areas were
noted during the survey that exceeded background gamma radiation levels, most significantly the areas
known as the “Metal Debris Reef” and “Metal Slag Area.” Samples obtained from those locations
identified radium-226 as the contaminant. Although no removal actions were taken at the time of the
survey, the Navy is still investigating and considering removal actions.

1.6  Phase V Investigations

Beginning in January 2002, NWT conducted Scoping and Characterization Surveys, soil and other media
sampling programs, remediations, and Final Status Surveys at various open areas and in various buildings
at HPS in accordance with Multi-Agency Radiation Site Survey and Investigation Manual (MARSSIM)
guidelines. The investigations and surveys were in support of the release of buildings or areas that had
been identified as areas where radioactive materials had been used or areas where remedial actions to
remove known contamination had occurred.

Each site was assessed for potential radionuclides of concern with surveys designed according to the

MARSSIM area classification (Class 1, 2, or 3). The extent of the surveys depended upon the

classification of the area. Class 1 surveys covered 100 percent of the area, Class 2 surveys covered 50

percent of the area, and Class 3 surveys covered 20 percent of the area. If contamination was found in a
Class 3 area, a 100 percent Characterization Survey was conducted followed by remediation as {
appropriate. A Class 1 Final Status Survey followed any remediation. -
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1.7  Historical Radiological Assessment

The HRA was conducted to evaluate all previous uses of radioactive materials at HPS and to assess their
potential to impact the site. The final version of the HRA was issued in August 2004. Based on the
recommendations of the HRA, a total of 84 HPS sites have been designated as “impacted.” This indicates
that the site has a potential for radioactive contamination based on historic information or is known to
contain radioactive contamination. These impacted sites, broken out by parcel, include:

Parcel B — 14 sites

Parcel C — 12 sites

Parcel D — 19 sites

Parcel E — 33 sites

Parcel F - 2 sites

Off-Base Facilities — 1 site
Base-Wide Areas — 3 sites

2. Current Actions

Current radiological actions at HPS include TCRASs and surveys that were initiated under this AM and
implementation of recommended actions identified in the HRA. These actions are described below.

2.1 TCRAs

Three TCRAs are currently being conducted on site in accordance with the requirements of the CERCLA
and the National Oil and Hazardous Substances Pollution Contingency Plan (NCP).

Metal Debris Reef / Metal Slag Area
The TCRA at the Metal Debris Reef in Parcel E and Metal Slag Area in Parcel E-2 involves the removal

of radioactively contaminated metal debris and slag.

As described in Final Removal Action Design and Implementation Work Plan, Metal Debris Reef and
Metal Slag Areas [Tetra Tech EC, Inc. (TtEC), 2005a], this TCRA includes radiological surveying and
remediation, excavation of metal slag and debris, site restoration, and waste disposal.

PCB Hot Spot

The TCRA for the Polychlorinated Biphenyl Hot Spot Soil Excavation Site (PCB Hot Spot) in Parcel E-2
involves the removal of soils containing PCBs, total petroleum hydrocarbons (TPH), and any radioactive -
contaminants. -

As described in Final Removal Action Design and Implementation Work Plan, PCB Hot Spot Soil
Excavation Site (TtEC, 2005b), this TCRA includes radiological surveying and remediation, excavation
of PCB- and TPH-contaminated soil, site restoration, and waste disposal.

IR-02 Northwest and Central

This TCRA is for the extraction of debris and soil containing radioactive contaminants present in the IR-
02 Northwest and Central area of Parcel E.

As described in Final Removal Action Design and Implementation Work Plan, TCRA for IR-02 Northwest
and Central (TtEC, 2005¢), this TCRA includes radiological surveying and remediation, excavation of
soil and debris, site restoration, and waste disposal.
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2.2 Radiologically Impacted Site Surveys

Building 322 I\_)

This survey was performed to support release of the building for demolition and disposal. After the
building was demolished, a Final Status Survey was performed that allowed release of the site for
unrestricted reuse.

Building 819

This survey was performed to determine if residual radioactivity was present at the site. The survey was
designed so that if no contamination was found above the release criteria, the data could be used to
support release of the site for unrestricted reuse. The report is currently under review and a final
determination will be made in 2006.

Building 114 Site

The Building 114 Site is the former location of the demolished Building 114. This survey was performed
to determine if residual radioactivity is present at the site. The survey was designed using the Base-wide

Radiological Work Plan (TtEC, 2005d) so that if no contamination is found above the release criteria, the
data could be used to support unrestricted reuse. The report is currently being prepared for review by the
regulatory agencies. '

Building 146

This survey was performed to determine if residual radioactivity is present at Building 146. The survey

was designed using the Base-wide Radiological Work Plan (TtEC, 2005d) to allow unrestricted reuse if

no contamination was found above the release criteria. The report is currently being prepared for review

by the regulatory agencies. /N

C. STATE AND LOCAL AUTHORITIES ROLE

The California Department of Health Services (DHS) and U.S. Environmental Protection Agency (EPA)
have actively participated in the radiological investigations and the radiological removal actions at HPS.
In the past, EPA has provided site-specific input for the establishment of removal action cleanup goals
and investigative strategies.

The California Environmental Protection Agency Department of Toxic Substances Control (DTSC) and
California Regional Water Quality Control Board, San Francisco Bay Region (Water Board) are also
regulatory agency stakeholders.

1. State and Local Actions to Date

As previously discussed, federal Executive Order 12580 delegates to the Department of Defense the
President’s authority to undertake CERCLA response actions. Congress further outlined this authority in
its Defense Environmental Restoration Program Amendments, which can be found at 10 USC §2701-
2705. Both CERCLA §120(f) and 10 USC §2705 require Navy facilities to ensure that state and local
officials be given timely opportunity to review and comment on Navy response actions. CERCLA §120
further requires the Navy to apply state removal and remedial action law requirements at its facilities.

Accordingly, DHS, DTSC, and Water Board have provided technical advice and oversight during phases

of the RI/FS process, during previous radiological investigations, and during current and future
radiological removal actions.
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2. Potential for Continued State or Local Response

DHS, Water Board, and DTSC deferred to EPA for development of cleanup goals for the previous
radiological removal action. Those cleanup goals were also chosen for this removal action. DHS, Water
Board, and DTSC will continue to provide input through review of radiological documents and
participation in the Base Realignment and Closure (BRAC) Cleanup Team.

II. THREATS TO PUBLIC HEALTH, WELFARE, OR THE ENVIRONMENT AND
STATUTORY AND REGULATORY AUTHORITIES

In accordance with the NCP, the following threats must be considered in determining the appropriateness
of a removal action (40 CFR §300.415[b][2]):

Actual or potential exposure to hazardous substances, pollutants, or contaminants of nearby
populations, animals, and food chains

Actual or potential contamination of drinking water supplies and sensitive ecosystems

Hazardous substances, pollutants, or contaminants in drums, barrels, tanks, and other bulk
storage containers that may pose a threat of release

High levels of hazardous substances or pollutants or contaminants in soils largely at, or near,
the surface that may migrate

Weather conditions that may cause hazardous substances, pollutants, or contaminants to
migrate or to be released

Threat of fire or explosion

Other situations or factors that may pose threats to human health or the environment

A. THREATS TO PUBLIC HEALTH OR WELFARE

Three potential threats to public health or welfare exist:

Nearby human populations may be affected by exposure to low-level radioactive materials.

Low-level radioactive materials may migrate or be released because of their presence near the
surface.

Low-level radioactive materials may migrate or be released because of weather conditions.

Because of the possible adverse health effects from ionizing radiation (EPA, 1998) and the long decay
periods (half-lives) for many radionuclides, removal and off-site disposal is considered the most effective
option for most of the radioactive contaminants found at HPS. Physical removal of radioactive materials
will ensure that the potential for diffuse radioactivity is reduced to levels that meet or are below cleanup

goals.

B. THREATS TO THE ENVIRONMENT

Two potential threats to the environment exist:

Nearby animals and food chains may be affected by exposure to low-level radioactive
materials.

Radioactive materials can have very long half-lives; therefore, their release into the
environment could be detrimental.
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Physical removal of radiozictive materials from HPS also provides the most effective option for mitigation
of threats to the environment from ionizing radiation.

IV. DETERMINATION OF ENDANGERMENT

Results of radiological investigations conducted to date (TtEMI, 1997; 2000a) demonstrate that current
conditions at HPS may present immediate and severe threats to the aquatic ecosystem, public health,
welfare, or the environment.

Actual or threatened releases of radioactive materials from HPS, if not addressed by implementing the
response action selected in this AM, may present an imminent and substantial endangerment to public
health, welfare, or the environment. The primary endangerment mechanism is through migration: If
radioactive contaminants migrate, they have the potential to contaminate water and soils. Water and soil
contamination could be long lasting, since some radionuclides have half-lives in the tens of thousands of
years.

The HRA provides a comprehensive review and assessment of the affect of past radiological operations at
HPS.

V. PROPOSED ACTIONS AND ESTIMATED COSTS
The following sections summarize the actions proposed for any TCRA performed per this AM.
A. PROPOSED ACTION

The proposed action for localized radioactive material present at HPS is to physically remove it and
dispose of the material at an off-site disposal facility. For purposes of this AM, localized is defined as any
area less than approximately 3 acres in which radioactive material is the primary risk driver. The
definition for “localized” is based on the results of past radiological investigations, the size of the radium
dial disposal area in IR-02 Northwest and IR-02 Central, and the size of the intertidal debris area; these
areas are assumed to be the largest probable areas this AM would address.

Estimates on the quantity of radioactive materials that will be removed per this AM remain pending, until
more accurate information is gathered. Removal actions performed per this AM will comply with the off-
site policy by using a fully licensed off-site disposal facility for low-level radioactive waste.

Removal actions performed per this AM are subject to the cleanup goals listed in Table 1, for soils/debris,
surfaces, and water, respectively. Before initiating a removal action per this AM, the area being
considered will be characterized using real-time radiation detection devices or soil sampling and analyses.

MARSSIM guidance is being used to apply the cleanup goals. Table 2 lists additional radionuclides that
could be encountered at HPS, based on information from the HRA. If these additional radionuclides are
encountered during surveys or removal actions, cleanup goals will be derived using regulatory
involvement.

Areas where radioactive contamination may be too pervasive to conduct a localized removal action,
where radioactive contamination is not the primary risk driver, or where excavation activities pose a high
risk to workers, will be addressed as part of the ongoing CERCLA process. The IR-01/21 landfill is one
example of an area that has multiple risk drivers, has a large affected area, and would pose excessive
hazards to workers performing excavation activities.

Table 3 provides a listing of radiologically impacted sites at HPS that were identified in the HRA
(NAVSEA, 2004). Table 3 does not include those sites in the former Parcel A that have received
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regulatory release or the Formerly Used Defense Sites (FUDS). The remaining impacted sites (Buildings
813 and 819) in the former Parcel A have been reassigned to Parcel D after the Parcel A boundary was
adjusted. Assessments of potentially contaminated media and migration pathways, as well as
recommended actions are detailed in Table 3. The impacted sites listed in Table 3 will be addressed under
this AM.

1. Proposed Action Description

Physical removal and off-site disposal of radioactive materials will follow the general steps listed below
for three types of environmental media in which radioactive contamination is likely to be encountered at
HPS. Removal actions will be preceded by preparation of site-specific work plans or task-specific plans in
consonance with the Base-Wide Radiological Work Plan (TtEC, 2005d). To the extent practicable,
radioactive materials will be segregated from other materials (such as construction debris or nonaffected
soils) to minimize radioactive waste stream generation.

e Soils

— Delineation of radioactive contamination using real-time radiation detection instruments
or soil sampling and analyses

~ Excavation of radioactive materials and proper off-site disposal

~ Soil confirmation sampling and analyses; comparison of results against cleanup goals
listed in Table 1 using MARSSIM methodology

— Site backfilling and restoration

e Debris/Slag

— Delineation of contamination, or general area of suspected contamination, using real-time
radiation detection instruments or sampling and analyses

- Collection and segregation of radioactive materials
— Proper off-site disposal of materials

- Comparison of remediated area against cleanup goals listed in Table 1, depending on the
surrounding environmental media (soils or surfaces) using MARSSIM methodology

—. Site backfilling or restoration

e Concrete Surfaces (walls, slabs, and foundations)

- Delineation of radioactive contamination using real-time radiation detection instruments
or wipe samples and analyses :

— Decontamination of surfaces by acid or solvent washing or mechanical removal such as
scabbling (scabbling will be preferred in order to reduce mixed-waste stream generation)

- Proper off-site disposal
— Comparison of residual radioactivity to the cleanup goals listed in Table 1, using
MARSSIM methodology

Note: if surface decontamination is not technically feasible, the entire structure may be
removed and disposed of appropriately.

If radiological areas are found in or near wetlands or intertidal areas, removal actions will be modified to
minimize the affect to those areas.
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The following laboratory analyses are associated with characterization of the radioactive materials that
may be addressed by this AM:

e [Isotopic americium, plutonium (238 and 239), thorium (228 and 232) and uranium (234, 235,
238) analyses
e Gamma spectroscopy analyses
e Strontium analyses
¢ Gross alpha/beta analysis
* Swipes for removable contamination (including tritium)
Removal actions performed under this AM will not include institutional controls (ICs); therefore, any ICs

which may be required will be discussed in the CERCLA Record of Decision. Radiological sites not
addressed under this AM will continue to have restricted access, until a final remedy is selected.

Post-removal site controls will not be required following removal actions performed per this AM, since
the intent of each removal action is to reduce radioactive contaminants to or below the cleanup goals.

2. Contribution to Remedial Performance

Removal of radioactive contamination per this AM will allow for the ongoing CERCLA process to
address any remaining contamination and will avoid future “mixed waste” (waste with both chemical and
radioactive contamination). Each removal action taken per this AM is an interim action, and that the final
action for radiological site cleanup will be selected in the Record of Decision. Removal actions taken per
this AM will also take into account the City of San Francisco’s reuse plan for the site. ‘

3. Description of Removal Alternative

Several removal action alternatives were considered for use in this AM; however, physical removal and
proper off-site disposal was the only viable alternative retained for evaluation.

Other actions such as in-place stabilization, and removal and consolidation in the closed HPS industrial
landfill, were considered; however, those alternatives would not physically remove the contamination
(requiring long operation and maintenance [O&M] periods), would involve large costs, or would require
restricted reuse of certain areas of HPS for long periods of time.

The steps required to remove and properly dispose of low-level radioactive materials at an approved off-
site facility were detailed in Section V.A.1.

Removal and proper disposal of radioactive materials will provide a timely response and the best option
for protection of human health and the environment. Previous radiological soil removals have been
completed within several months, and achievement of cleanup goals ensures that human health risks
related to radioactive materials are eliminated from the site in question.

Sections 3.1 and 3.2 summarize the criteria used to evaluate the proposed alternative and results of the
evaluation.

3.1 Evaluation Criteria

Three criteria were used to evaluate the removal and disposal alternative proposed in this AM:
effectiveness, implementability, and cost.
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Effectiveness

Three general factors were considered in evaluating effectiveness: (1) overall protection of human health
and the environment, (2) short-term effectiveness, and (3) long-term effectiveness and permanence.

Implementability

This criterion addresses the technical and administrative feasibility of implementing the removal action.
Items evaluated include (1) the availability of services and materials required during implementation of
the action, (2) the institutional or social concerns that could preclude the action, and (3) state and
community concerns that could affect implementation. The following factors were considered:

e Technical feasibility: the ease or difficulty of implementing the alternative and the reliability
of the technology

* Administrative feasibility: activities, such as obtaining waivers or permits, requiring
coordination with other offices and agencies

Cost

This criterion is concerned with the estimated costs of the alternatives, and is based on previous
radiological removal actions for soils and building surfaces. O&M costs were not considered in the cost
evaluation since removal actions will be performed in less than a year, and no follow-on costs are
associated once this removal action has been completed.

3.2  Evaluation of Proposed Removal and Off-site Disposal Action

The removal and off-site disposal alternative provides the highest degree of effectiveness, is feasible to
implement, and is also economically feasible.
Effectiveness

Removal and off-site disposal provides the highest degree of protection for human health and the
environment by physically removing the materials from HPS. Removal and off-site disposal will also
comply with chemical-, action-, and location-specific ARARs.

Implementability

This alternative does not have administrative constraints and has few technical constraints. Most of the
radioactive contamination identified at HPS to date has been in localized areas. Surface scans performed
in the past have found point-source anomalies and specific disposal areas containing radioactive
contamination. Subsurface investigations have found concentrated areas where disposal of dials or other
radioactive materials occurred. Physical removal is very feasible for these types of situations. If large
quantities of radioactive materials are found, physical removal and off-site disposal may have significant
technical constraints. Any areas found to contain large quantities of low-level radioactive waste will not
be addressed by this AM, but will be evaluated further in the ongoing CERCLA process.

Cost

Unit costs for labor, mobilization, and site remediation are comparable with a standard soil removal and
disposal project involving chemical contamination. The unit cost for disposal of radioactive materials is
on average greater than the unit cost of chemical contamination in soils; however, the cost does not
become prohibitive unless very large volumes of radioactive materials are removed and disposed. Further
details regarding the unit costs for this alternative are provided in Section V.B.
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4. Engineering Evaluation and Cost Analysis
Since this is a TCRA, an engineering evaluation and cost analysis is not applicable.
5. Applicable or Relevant and Appropriate Requirements

Section 300.415(j) of the NCP provides that removal actions must attain applicable or relevant and
appropriate requirements (ARARs) to the extent practicable, considering the exigencies of the situation.

Section 300.5 of the NCP defines applicable requirements as cleanup standards, standards of control, and
other substantive environmental protection requirements, criteria or limitations promulgated under. federal
or state environmental or facility siting laws that specifically address a hazardous substance, pollutant,
contaminant, remedial action, location or other circumstances at a CERCLA site.

Section 300.5 of the NCP defines relevant and appropriate requirements as cleanup standards, standards
of control and other substantive requirements, criteria, or limitations promulgated under federal or state
environmental or facility siting laws that, while not “applicable” to a hazardous substance, pollutant, or
contaminant, remedial action, location, or other circumstances at a CERCLA site, address problems or
situations sufficiently similar to those encountered at the CERCLA site and are well-suited to the
particular site.

Because CERCLA on-site response actions do not require permitting, only substantive requirements are
considered as possible ARARs. Administrative requirements such as approval of, or consultation with
administrative bodies, issuance of permits, documentation, reporting, record keeping, and enforcement are
not ARARs for CERCLA actions confined to the site.

Only those state standards that are identified by a state in a timely manner and are more stringent than
federal requirements may be applicable or relevant and appropriate.

There are three types of ARARs: contaminant-specific, location-specific, and action-specific. The first
type includes contaminant-specific requirements. These ARARs set limits on concentrations of specific
hazardous substances, contaminants, and pollutants in the environment. Examples of this type of ARAR
are ambient water quality criteria and drinking water standards. The second type of ARAR includes
location-specific requirements that set restrictions on certain types of activities based on site
characteristics. These include restrictions on activities in wetlands, floodplains, and historic sites. The
third type of ARAR includes action-specific requirements. These are technology-based restrictions that
are triggered by the type of action under consideration. Examples of action-specific ARARs are Resource
Conservation and Recovery Act regulations for waste treatment, storage, and disposal.

ARARs must be identified on a site-specific basis from information about specific chemicals at the site,
specific features of the site location, and actions that are being considered as removal actions.

The ARARs used to prepare this AM are presented in Appendix A.
The cleanup goals presented in this AM were derived by considering the following:

e Soil cleanup goals: EPA decay-corrected PRGs (EPA, 1991)
e Radium-226 contamination in soils: per agreement with EPA

e Radioactive contamination on structures: These limits are based on 25 millirem per year
(mrem/y), using RESRAD or Atomic Energy Commission’s (AEC’s) Regulatory Guide 1.86
(1974), whichever is lower.
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Radioactive contamination on surfaces designated as equipment or waste: These limits are
based on AEC’s Regulatory Guide 1.86. Limits for removable surface activity are 20 percent
of these values.

Application of soils, debris, and surface cleanup goals to sites: MARSSIM guidance
(EPA et al., 2001)

Radioactive contamination in wastewater: A release criterion for water has been derived
from Radionuclides Notice of Data Availability Technical Document (EPA, 2000) by
comparing the limits from two criteria and using the most conservative limit.

The cleanup goals derived for the project are considered to be the most conservative available. For
example, use of EPA decay-corrected preliminary remediation goals (PRGs) for soil removal actions is
more conservative than use of other federal ARARs listed in Appendix A.

6.

Project Schedule

Individual removal action project schedules will be generated as each site is identified for survey or
removal of radioactive materials. Based on previous removal actions for radioactive materials, field
events are expected to last from 1 to 4 months. Prior to commencing fieldwork, detailed work plans/task-
specific plans and health and safety plans will be generated. Following field events, analytical reports,
data validation reports, or summary reports will also be generated to summarize actions taken.

B..

ESTIMATED COSTS

The Navy has made a present worth estimate of the removal action costs. The Navy has estimated the cost
to complete the required radiological removal actions at $60 million. The estimated costs include the
direct and indirect capital costs. The items listed below are considered capital costs. They are based on a
previous removal action, which removed and disposed of 13 cubic yards of contaminated soils. Costs for
removal actions involving debris or surfaces will be comparable, if the quantity of radioactive materials
disposed of is similar.

VL

Estimated Costs — Typical 13-cubic-yards Soil Removal Action

Direct Capital Costs’

Construction/Equipment/Materials: $17,000
Soil excavation ($75.00/cubic yard): $ 1,275
Transport and disposal: $21,250
Analytical (12 confirmation samples) $ 5,400

Indirect Capital Costs
Work plans, engineering, etc. $ 2,000
Soils Removal Action Total: $46,925

EXPECTED CHANGE IN THE SITUATION SHOULD ACTION BE DELAYED OR
NOT TAKEN -

If action should be delayed or not taken, exposure of human populations to low-level radioactive
materials may occur. Contamination may spread from HPS to nearby areas from wind erosion, surface
water runoff, or other erosion mechanisms. Migration of radioactive contamination could result in an
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increased health risk to local populations because of prolonged exposure to low-level radioactive . ‘x)
materials. !

Since the half-lives of radioactive contaminants can range up to tens of thousands of years, the associated
risk could be very long term, and migration over this time period may result in a greater volume of
material to be remediated. This would also result in an increase in treatment or disposal costs.

VII. PUBLIC INVOLVEMENT

This document will be added to the Administrative Record (Appendix B) and will be made available for
public review at the following locations:

San Francisco Public Library
Govermment Documents

100 Larkin Street

San Francisco, California 94102

Anna E. Waden Library
5075 Third Street
San Francisco, California 94124

VIII. OUTSTANDING POLICY ISSUES
No outstanding policy issues exist for this removal action.

IX. RECOMMENDATION

To date, the Navy has not acquired evidence identifying other potentially responsible parties (PRP) at this i\ J
site. However, information acquired in the future, including but not limited to, information acquired

during the implementation of this removal action or future response actions at the site, could result in the

identification of other PRPs.

This AM was prepared in accordance with current EPA and Navy guidance documents for TCRAs under
CERCLA. The purpose of this AM is to identify and analyze removal actions to address localized
radioactive contamination in soils, debris/slag and buildings base-wide.

Based on the analysis of the removal action alternatives completed in Section V.A.3, the recommended
removal action is removal of radioactive contamination from localized areas in soils, debris/slag, and
buildings, followed by appropriate off-site disposal at a fully licensed low-level radioactive waste
disposal facility. This alternative will apply to localized areas throughout HPS, provide a high degree of
protection for human health and the environment, does not have significant administrative or technical
constraints, and is not cost prohibitive.

This decision document represents the selected removal action for HPS located in San Francisco,

California, developed in accordance with CERCLA, as amended, and is consistent with the NCP. This
decision is based on the Administrative Record for the site (included in Appendix B).

%/ //%//w 4/2//%

. Keith S” Forman /4 /  Dite

Base Realignment and
Closure Environmental
Coordinator:
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TABLE 1
RELEASE CRITERIA
Surfaces Seil (pCi/g)
Radionuclide Equipment, Structures Residual Outdoor Residual Residential Residual Wgerh
Waste (dpm/100 cm)® Dose Worker Dose c(:anie}n)ia Dose (pCi/L)
(dpnv100 (:mz)a P (mrem/yr)c (pCi/g)e (mrem/yr)c pLUg (mrem/yr)c
Americium-241 100 100 18.7 5.67 0.8661 1.36 24.84 15
Cesium-137 5,000 5,000 1.72 0.113 0.2142 0.113 0.2561 119
Cobalt-GQ 5,000 5,000 6.01 0.0602 0.5164 0.0361 0.3918 100
Europium-152 5,000 5,000 3.21 0.13" 0.5018 0.13' 0.502 60
Europium-154 5,000 5,000 3.49 0.23f 0.9593 0.23f 0.9599 200
Plutonium-239 100 100 18.1 14.0 1.743 2.59 1.138 15
Radium-226 100 100 0.612 1.0% 6.342 1.08 14,59 5
Strontium-90 1,000 1,000 0.685 10.8 0.1931 0.331 1.648 8
Thorium-232 1,000 36.5 249 2.7 24.91 1.69 25 15
Tritium 5,000 5,000 0.00053 4.23 0.00179 2.28 0.05263 20,000
Uranium-235+D 5,000 488 25 0.398 0.178 0.195 0.8453 30
Notes:
*  These limits are based on AEC Regulatory Guide 1.86 (1974). Limits for removable surface activity are 20 percent of these values.
> These limits are based on 25 mrem/yr, using RESRAD-Build Version 3.3 or Regulatory Guide 1.86, whichever is lower.
¢ The resulting dose is based on modeling using RESRAD-Build Version 3.3 or RESRAD Version 6.3, with radon pathways turned off.
¢ EPA PRGs for two future-use scenarios.

The on-site and off-site laboratory will ensure that the MDA meets the listed release criteria by increasing sample size or counting time as necessary. The

MDA is defined as the lowest net response level, in counts, that can be seen with a fixed level of certainty, customarily 95 percent. The MDA is calculated

per sample by considering background counts, amount of sample used, and counting time.
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Page 2 of 2
TABLE 1
RELEASE CRITERIA

f Based on EPA-decay corrected PRGs for commercial reuse and a previous action memorandum (TtEMI, 2000a, 2001).

& Limit is 1 pCi/g above background, per agreement with EPA.

b Release criteria for water have been derived from Radionuclides Notice of Data Availability Technical Document, (EPA, 2000) by comparing the limits from
two criteria and using the most conservative limit.

' Limit is for total radium concentration.

AEC — Atomic Energy Commission

cm’ — square centimeters

dpm — disintegrations per minute

EPA - U.S. Environmental Protection Agency

MDA ~ minimum detectable activity

mrem/yr — millirem per year

pCi/g — picocurie per gram

pCi/L - picocurie per liter

PRG - preliminary remediation goal

TtEMI - Tetra Tech EM, Inc.
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ADDITIONAL POTENTIAL RADIONUCLIDES OF CONCERN

TABLE 2

Radionuclide Half-Life Radiations
Actinium-227 21.8 years Alpha, beta, gamma
Amercium-243 7,370 years Alpha, gamma
Barium-133 10.5 years Beta, gamma
Bismuth-207 32 years Beta, gamma
Carbon-214 5,715 years Beta
Chlorine-36 3.01 x 10° years Beta

Curium-244 18.1 years Alpha, gamma
Europium-152 13.5 years Beta, gamma
Europium-154 8.6 years Beta, gamma

Gadolinium-152 1.1 x 10" years Alpha
Indium-115 4.4 x 10" years Beta
Potassium-40 1.27 x 10° years Beta, gamma
Niobium-94 2 x 10* years Beta, gamma
Nickel-63 100 years Beta

Neptunium-237

2.14 x 10° years

Alpha, gamma

Lead-210

22.6 years

Beta, gamma

Plutonium-238

87.7 years

Alpha, gamma

Technetium-97

2.6 x 10 years

Beta, gamma

Technetium-99

2.1 x 10° years

Beta, gamma

Titanium-44

67 years

Gamma

Thallium-204

3.78 years

Beta

Uranium-233

1.59 x 10° years

Alpha, gamma

Uranium-236

2.34 x 10" years

Alpha, gamma

Uranium-238

4.478 x 10° years

Alpha, gamma
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TABLE 3

BUILDING/AREA ASSESSMENT AND CLASSIFICATION
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All Ships’ Berths v L|L|N[N|N|L|{N|N}JL|N|NJN|L |N |ReviewFinal Status Survey Report for completed
berths; Scoping Survey on remainder
ICW 418 v N|N[N|N|N|L|N|N|N|N|[N|N|L|N [Scoping Survey
Notes: ‘
H High = Evidence of contamination in the media or migration pathway has been identified.

L Low = The potential for contamination in the type of media or migration pathway is remote.
M Moderate = The potential for contamination in the media or migration pathway exists, although the extent has not been fully assessed.
N

None = Evidence of contamination in the specific media or migration pathway has not been found, or known contamination has been removed, and surveys indicate that the media or
migration pathway meets today’s release criteria.

NRDL — Navy Radiological Defense Laboratory
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POTENTIAL FEDERAL AND STATE APPLICABLE OR RELEVANT AND APPROPRIATE REQUIREMENTS
AND TO-BE-CONSIDERED CRITERIA FOR POTENTIALLY CONTAMINATED SITES
AT HUNTERS POINT SHIPYARD

(including radium-226 but excluding radon and uranium) —
15 pCi/L

Tritium — 20,000 pCVL

Strontium-90 - 8 p/CV/L

Beta and photon — 4 mrem/yr

Uranium - 30 pg/L

ARAR
Regulation Requirement Citation” Determination Comments
Chemical-specific* ARAR
Health and MCLs for radi(?nuclide§ 40 CFR §141.66 | Applicable This requirement is applicable to
Environmental * Combined radium-226 and the wastewater limits established
Standards for Drinking radium-228 - 5 pCi/L for the site.
Water e  Gross alpha

Radiological Criteria
for Unrestricted Use at
Closing NRC Licensed
Facilities

A site will be considered acceptable for unrestricted use if the
residual radioactivity that is distinguishable from background
radiation results in TEDE to an average member of the critical
group that does not exceed 25 mrem/yr, including that from
groundwater sources of drinking water, and that the residual
radioactivity has been reduced to ALARA.

10 CFR § 20.1402

Relevant and
Appropriate

The Navy would apply this
requirement, with the exception
that 15 mrem/yr TEDE is
substituted for 25 mrem, as
ALARA.

Radiological Criteria
for License
Termination Under
Restricted Conditions

As a condition for license termination with restricted site use, the
licensee must demonstrate that further reductions in residual
radioactivity necessary to comply with the provisions of 10 USC

§ 20.1402 would result in net public or environmental harm or were
not being made because the residual levels associated with
restricted conditions are ALARA.

10 CFR
§ 20.1403(a)

Relevant and
Appropriate

Potentially relevant and appropriate
for a restricted land use scenario
since radioactive materials may be
left on site at fill areas.

Radiological Criteria
for License
Termination Under
Restricted Conditions

As a condition for license termination with restricted site use, the
licensee must make provisions for legally enforceable institutional
controls that provide reasonable assurance that the TEDE from
residual radioactivity distinguishable from background to the
average member of the critical group will not exceed 25 mrem/yr.

10 CFR
§ 20.1403(b)

Applicable

Restricted land use scenarios may
be used in areas that are associated
with fill and surveys will not be
performed at depths greater than 1
foot below ground surface. The 25
mrem/yr will still apply to the
surface dose.
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POTENTIAL FEDERAL AND STATE APPLICABLE OR RELEVANT AND APPROPRIATE REQUIREMENTS
AND TO-BE-CONSIDERED CRITERIA FOR POTENTIALLY CONTAMINATED SITES
AT HUNTERS POINT SHIPYARD

ARAR
Regulation Requirement Citation" Determination Comments
Chemical-specific* ARAR (Continued)
Alternate Radiological | Alternate criteria are allowed for license termination as long as 10 CFR Applicable Sites will be dose modeled to show
Criteria for License assurance is provided that public health and safety would continue | §20.1404(a)(1) - that residual radioactivity present
Termination to be protected and that it is unlikely that the dose from all man- @)(3) ' does not exceed 25 mrem/yr.
made sources combined, other than medical, would be more than Therefore, members of the public
the 100 mrem/yr limit of subpt. D, by submitting an analysis of are not expected to receive more
possible sources of exposure; to the extent practical restrictions on than 100 mrem/yr.
site use are employed according to the provisions of § 20.1403 in
minimizing exposures at the site; and doses are reduced to ALARA
levels, taking into consideration any detriments such as traffic
accidents expected to potentially result from decontamination and
waste disposal.
Dose Limits for Requires that the TEDE to individual members of public not exceed | 10 CFR Applicable This requirement is a health-based
Individual Members of | 0.1 rem from licensed operation: construction, operation, and §20.1301¢a)(1) standard that is applicable for
the Public decommissioning of commercial reactors and fuel cycle facilities; exposure to members of the public
possession, use, processing, exporting, and certain aspects of during removal actions.
transporting nuclear materials and waste; and siting, design,
construction, operations, and closure of waste disposal sites.
ALIs and DACs of Establishes limits for effluent releases to unrestricted area 10 CFR pt. 20, Applicable This requirement is applicable to
Radionuclides for particularly in the implementation of the provisions of §20.1302, Appendix B, all removal actions performed as
Occupational Exposure | which implement the radiation dose limits for the public as listed in | Table 2 gaseous emissions of radionuclides
10 CFR §20.1301 may occur and is addressed by 10
CFR §20.1301.
Location-specific ARAR
Federal Coastal Zone | This act specifies that federal actions that affect the coastal zone 16 USC Applicable This requirement is applicable to
Management Act must be consistent with the policies of the San Francisco Bay 1456(c)(1)(A) all removal actions performed in -
Conservation and Development Commission’s federally approved proximity to San Francisco Bay.
coastal management program.
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POTENTIAL FEDERAL AND STATE APPLICABLE OR RELEVANT AND APPROPRIATE REQUIREMENTS
AND TO-BE-CONSIDERED CRITERIA FOR POTENTIALLY CONTAMINATED SITES
AT HUNTERS POINT SHIPYARD

Regulation

Requirement

Citation®

ARAR
Determination

Comments

Action-specific ARAR

Storage and Control of
Licensed Material

The licensee shall secure from unauthorized removal or access
licensed materials that are stored in controlled or unrestricted areas.

The licensee shall control and maintain constant surveillance of

10 CFR §20.1801

10 CFR §20.1802

Relevant and
Appropriate

Relevant and

Potentially relevant and appropriate
for a restricted land use scenario
since waste will be left on site.

Potentially relevant and appropriate

General Population
from Releases of
Radioactivity

Concentrations of radioactive material that may be released to the
general environment must not result in an annual dose exceeding 25
mrem to the body or any organ of a member of the general public.

licensed material that is in a controlled or unrestricted area and that Appropriate for sites where radioactive material
is not in storage. may remain on site if the site can
meet the criteria.
Protection of the Performance objectives for the land disposal of LLRW. 10 CFR §61.41 Applicable Applicable for sites where

radioactive materials may remain on
site if the site can meet the criteria.

Protection of the
Individuals from
Inadvertent Intrusion

Design, operation, and closure of the land disposal facility must
ensure protection of any individual inadvertently intruding into the
disposal site and occupying the site or contacting the waste at any
time after active institutional controls over the disposal site are
removed.

10 CFR §61.42

Relevant and
Appropriate

Potentially relevant and appropriate
for sites where radioactive waste may
remain on site if the site can meet the
criteria.

Protection of
Individuals During
Operation

Every reasonable effort shall be made to maintain radiation
exposures ALARA.

10 CFR §61.43

Applicable

Potentially relevant and appropriate
for sites where radioactive waste will
remain on site.

Stability of the Disposal
Site After Closure

The disposal facility must be sited, designed, used, operated, and
closed to achieve long-term stability of the disposal site and to
eliminate to the extent practicable the need for ongoing active
maintenance of the disposal site following closure so that only

10 CFR§61.44

Relevant and
Appropriate

Potentially relevant and appropriate
for a site with radionuclides.

surveillance, monitoring, or minor custodial care are required.
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POTENTIAL FEDERAL AND STATE APPLICABLE OR RELEVANT AND APPROPRIATE REQUIREMENTS
AND TO-BE-CONSIDERED CRITERIA FOR POTENTIALLY CONTAMINATED SITES
AT HUNTERS POINT SHIPYARD

Release into Sanitary
Sewage

if each of the following conditions is satisfied: the material is
readily soluble in water; and the quantity that the licensee releases
into the sewer in 1 month divided by the average monthly volume
of water released does not exceed the concentration listed in Table
3 of appendix B to pt. 20; and if more than one radionuclide is
released, the licensee shall determine the fraction of the limit in
Table 3 of appendix B to pt. 20 represented by discharges into
sanitary sewerage by dividing the actual monthly average
concentration of each radionuclide released by the licensee into the
sewer by the concentration of that radionuclide listed in Table 3 of
appendix B to pt. 20; and the sum of the fractions for each
radionuclide required by paragraph (a)(3)(i) of this section does not
exceed unity; and the total quantity of licensed and other
radioactive material that the licensee releases into the sanitary
sewerage system in a year does not exceed 5 Ci (185 GBq) of
hydrogen-3, 1 Ci (37 GBq) of carbon-14, and 1 Ci (37 GBq) of all
other radioactive materials combined.

Appropriate

ARAR
Regulation Requirement Citation® Determination Comments
Action-specific ARAR (Continued)
Waste Disposal by A licensee may discharge licensed material into sanitary sewerage |10 CFR §20.2003 |Relevant and The Navy would apply this

requirement, with the exception
that waste water discharged to the
sanitary sewer system will meet
the release criteria established in
Table 1, which is more
conservative than the values listed
in this ARAR.

7N
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POTENTIAL FEDERAL AND STATE APPLICABLE OR RELEVANT AND APPROPRIATE REQUIREMENTS
AND TO-BE-CONSIDERED CRITERIA FOR POTENTIALLY CONTAMINATED SITES
AT HUNTERS POINT SHIPYARD

Notes:

? Many potential action-specific ARARs contain chemical-specific limitations and are addressed in the action-specific ARAR tables.
®  Only the substantive provisions of the requirements cited in this table are potential ARARs.

Abbreviations and Acronyms:

pg/L — microgram per liter

ALARA - as low as reasonably achievable
ALI - Annual Limit of Intake

ARAR - applicable or relevant and appropriate requirement
CFR — Code of Federal Regulations

Ci - curie

DAC - derived airborne concentration
GBq - gigabecquerel

LLRW - low-level radioactive waste
MCL - Maximum Contaminant Level
mrem — millirem

mrenVyr — millirem per year

Navy — U.S. Department of the Navy

NRC - Nuclear Regulatory Commission
pCi/L — picocurie per Liter

pt. — part

subpt. — subpart

TEDE - total effective dose equivalent
USC - United States Code
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Document Date

Document Type

Classification

Author Affiliation

Title or Subject

11/03/92

Report

AR

PRC

Surface Confirmation
Radiation Survey
(Phase I Investigation)

05/08/96

Report

PRC

Results of Subsurface
Radiation Investigation
in Parcels B and E, HPS,
San Francisco,
California

(Phase II Investigation)

10/27/97

Report

TtEMI

Draft Final Parcel E RI
Report, HPS, San
Francisco, California
(Phase I-III Investigation
Summary)

05/15/00

Report

TEMI

Draft Phase IV Radiation
Investigation Report,
HPS, San Francisco,
California

08/17/00

Report

TtEMI

Radiological Removal
Action, Action
Memorandum, HPS, San
Francisco, California

11/19/01

Report

DON

Basewide Radiological
Removal Action, Action
Memorandum, HPS, San
Francisco, California

8/31/04

Report

DON

Final Historical
Radiological Assessment
Volume II, History of
the Use of General
Radioactive Materials,
1939-2003, HPS, San
Francisco, California

Notes:
AR — Administrative Record

HPS — Hunters Point Shipyard

Navy — U.S. Department of the Navy
PRC - PRC Environmental Management, Inc.

RI - remedial investigation
TtEMI — Tetra Tech EM, Inc.
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